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LINDA RI1ZZoLI, CONSTRUCTION MANAGER, Swinerton Management & Consulting
BUNTON CLIFFORD ARCHITECTS (BCA), ARCHITECT OF RECORD

CIS INC., INSPECTOR OF RECORD

GUSTAV DEUSS, GRD ENERGY (COMMISSIONING AGENT)

SHARON IBURG, KEENAN & ASSOCIATES (OCIP) SWINERTON
MANAGEMENT
& CONSULTING

ALEX ACENAS, PROJECT MANAGER, CONSTRUCTION PLANNING DEPARTMENT




WELCOME AND INTRODUCTIONS

PRE-BID CONFERENCE ADMINISTRATION

BID & CONTRACT AWARD SCHEDULE

PROJECT OVERVIEW

CONSTRUCTION AND OCCUPANCY SCHEDULE
OccUPIED CAMPUS COORDINATION REQUIREMENTS
OCIP

BID & CONTRACT DOCUMENTS
SWINERTON

QUESTION & ANSWER MANAGEMENT

& CONSULTING

BUILDING WALK




Bailding Today far Education Tomorrew

« MANDATORY CONFERENCE (attendance at
only one Is required):

— OCTOBER 20, 2009 - 1:30 PM
 PLEASE SIGN IN !
 PRE-BID CONFERENCE ATTENDANCE RECEIPT

— WILL BE HANDED OUT AT THE END OF THE [N

MANAGEMENT
& CONSULTING

BUILDING WALK

R



A Plans Available: October 12, 2009

Mandatory Pre  -bid Conferences: Thu, October 15 @ 1:30 pm and
Tue, October 20 @ 1:30 pm

A
A Last Day for Wr iMbrida mMovRriber®,s2009
A

Last Day that Addenda Will be Issued: Thursday, November 12,
2009

« BIDbs DUE @ CSM BUILDING 27: NOVEMBER 17, 2009 @ 2:00 PM

SMCCCD Board of Trustees Meeting (anticipated Contract
approval):  December 9, 2009

Anticipated Notice of Award: December 10, 2009

Contract documents due from Awarded Contractor: SWINERTON
no later than December 21, 2009 & CONSULTING

)

Notice to Proceed: anticipated January 19, 2010




CANADA COLLEGE

4200 FARM HILL
BOULEVARD i e
REDWOOD CITY, CA )

94061 Farm Hill Blvd.

i

CANADA COLLEGE OVERVIEW







R

ATHIS IS ALABOR AGREEMENT PROJECT

U See Section 01 35 27 Project Labor Agreement

U Copy of PLA available at:
http://www.smccd.edu/accounts/smccd/departments/facilities

/[PLASMCCCD_01.pdf

A PREVAILING WAGE
A SUBSTITUTION OF SECURITIES

U See Document 00 43 45 (Escrow Agreement for Security
Deposits in Lieu of Retention )

ARESTRICTIONS ON SUBSTITUTIONS AND SOLE
SOURCE ITEMS

U See Document 00 11 19 Instructions to Bidders


http://www.smccd.edu/accounts/smccd/departments/facilities/PLASMCCCD_01.pdf
http://www.smccd.edu/accounts/smccd/departments/facilities/PLASMCCCD_01.pdf
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Gold:

ASSOCIATED
STUDENT/ STUDENT
GOVERNMENT

Green:
CAFETERIA / MULTI
PURPOSE

Purple:
HEALTH AND
WELLNESS CENTER

PROJECT OVERVIEW — 3RP FLOOR
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NEW ELEVATOR
AND ENTRANCE

Leaving the Cafeteria

Entering the Cafeteria

PROJECT OVERVIEW — 3RP FLOOR
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2

CLASSROOMS

Red:
MEETING ROOMS

Blue:
OFFICES

PROJECT OVERVIEW — 2NP FLOOR
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CLASSROOMS

Green:
MULTI PURPOSE SPACE

.+ Red:
: MEETING RoOOMS

Blue:
OFFICES

PROJECT OVERVIEW — 15T FLOOR
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ATTIC STOCK REQUIREMENT
10 00 A Sumr

See Spec Section 01
Par. 2.3

shad ot T - v wsnae ol - _ pade ) 4 o AT - -
s oo 3 W - - — oo oo

o e— 4 -

— o Pt L Coma e e v g At

- ——— S— ! Ly S . s B e & P et rm i iheny

- I Bl T T ———

s i L T — b ol By o
# 10 By o s g s s e . g, ) STRTTSe.

. S - - - b b S —

- bt L T —
T - - - . "3
— — Mt v o e b S
L .

i L T

o Pty - — be i P -
e W . et —
S —
o
S . ——— o
haakal ST VAN -~
- al ey

—

CT— . - by

s 5 - - ateh

— - — i ] T
i

S L,
e TSI,

— -
.

MLl L TR,
B ey
Moo
™ ouy

PROJECT OVE



Building Today fac Education Tomarrew

A Anticipated Contract Period Start -January 19, 2010

I Submittal and Shop Drawing review: Jan 19 1 Mar 2
I Swing out Occupants of B5: Dec19 1 Jan 14
I Haz Mat Abatement: Jan14 1 Feb5

A Anticipated Construction Completion
I Substantial Completion (400 days): target Spring 2011

i Final Completion (45 days after acceptance of Substantial
Completion): target Summer 2011

A Commissioning: Summer 2011 SWINERTON

A Group 2 FF&E: Summer 2011 MANAGEMENT

& CONSULTING

A Occupancy: Fall 2011

R

N




e CANADA COLLEGE IS AN OCCUPIED CAMPUS

e COLLEGE EDUCATIONAL MISSION IS
PARAMOUNT

» CONSTRUCTION LOGISTICS MUST
accommodate the Coll ege
EVENTS AND PRIORITIES

J

e« COMMUNICATION WITH CONSTRUCTION MANAGER

e WEEKLY OWNER/ARCHITECT/ CONTRACTOR MEETING

e SITE UTILIZATION PLAN — WEEKLY UPDATES

e CONCURRENT PROJECT COORDINATION

e PROTECT EXISTING UTILITIES
— STUDY AS-BUILTS
— FIELD REVIEW WITH CHIEF ENGINEER SWINERTON
— POTHOLE CAREFULLY MANAGEMENT

R
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ADVANCE NOTICE — UTILITY SHUTDOWNS/ACCESS
INTERRUPTIONS

— BUILDING 8

— MPOE RM.: PROVIDE CONTINUOUS POWER AND COOLING
e SIGNAGE — TRAFFIC CONTROL/PEDESTRIAN RE-DIRECT
e CONTRACTOR PARKING — PARKING LOT 6 AND B1

e STAGING AND LAYDOWN AREAS — LOADING DOCK AND PATIO
NORTH OF B5S

e SAFETY —
LocAL WORK AREA ENCLOSURE FENCING SWINERTON
SITE SAFETY SIGNAGE MANAGEMENT
GC POINT OF CONTACT ON SITE — AT ALL TIMES .

R



KEENAN & ASSOCIATES:

DEFINITION OF OCIP

BIDDING REQUIREMENTS: INSURANCE QUALIFICATION FORM AND

EVIDENCE OF IIPP

CONTRACTOR SAFETY AND HOW TO QUALIFY FOR OCIP

— SERIOUS AND WILLFUL VIOLATIONS
— PP
- EMR

OFF-SITE INSURANCE AND AUTO LIABILITY COVERAGE

BASE BID SHALL NOTINCLUDE COSTS FOR INSURANCE
COVERAGE PROVIDED UNDER OCIP

SWINERTON

MANAGEMENT
& CONSULTING

)




Bailding Today far Education Tomorrow

A Project documents are available for purchase at
Elite Reprographics
I (415) 957-1234 or http://www.eliterepro.com/

A Also available at the District project website at
http://www.smccd.edu/accounts/smccd/departments/facilities/
CANB56Renov.shtml

SWINERTON

MANAGEMENT

A Bay Area Plan rooms & EoNSELTING

N

R


http://www.eliterepro.com/
http://www.smccd.edu/accounts/smccd/departments/facilities/CAN_Bldg8_Renov.shtml
http://www.smccd.edu/accounts/smccd/departments/facilities/CAN_Bldg8_Renov.shtml

Thank You

for Your Interest
IN our

Capital Improvement
Program!

http://www.smccd.edu/accounts/smccd/departments/facilities/

S\\ IN ERT()I\

QUESTIONS & ANSWERS


http://www.smccd.edu/accounts/smccd/departments/facilities/

