
1

October 15 and 20, 2009

Building 5/6 Modernization Project

Cañada College

Mandatory Pre-Bid Conference
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Meet the Team

• José Nuñez, Vice Chancellor of Facilities

• Linda da Silva, Executive Director, Construction Planning Department

• Rick Bennett, Executive Director, Construction Planning Department

• Danny Glass, Facilities Operations Manager, Cañada College

• Linda Rizzoli, Construction Manager, Swinerton Management & Consulting

• Bunton Clifford Architects (BCA), Architect of Record

• CIS Inc., Inspector of Record

• Gustav Deuss, GRD Energy (Commissioning Agent)

• Sharon Iburg, Keenan & Associates (OCIP)

• Alex Acenas, Project Manager, Construction Planning Department
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Agenda

•Welcome and Introductions

•Pre-bid Conference Administration

•Bid & Contract Award Schedule

•Project Overview

•Construction and Occupancy Schedule

•Occupied Campus Coordination Requirements

•OCIP

•Bid & Contract Documents

•Question & Answer

•Building Walk
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Pre-bid Conference Administration

•Mandatory Conference (attendance at 

only one is required): 

–October 15, 2009 –1:30 pm

–October 20, 2009 –1:30 pm

•Please Sign In !

•Pre-bid Conference Attendance Receipt

– will be handed out at the end of the

building walk
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Bid & Contract Award Schedule

Major Milestones

Å Plans Available:  October 12, 2009

Å Mandatory Pre -bid Conferences: Thu, October 15 @ 1:30 pm and 

Tue, October 20 @ 1:30 pm

Å Last Day for Written RFIôs:  Monday, November 9, 2009

Å Last Day that Addenda Will be Issued: Thursday, November 12, 

2009

• Bids Due @ CSM Building 27:  November 17, 2009 @ 2:00 pm

Å SMCCCD Board of Trustees Meeting (anticipated Contract 

approval):  December 9, 2009 

Å Anticipated Notice of Award:  December 10, 2009

Å Contract documents due from Awarded Contractor:                     

no later than December 21,  2009  

Å Notice to Proceed:  anticipated January 19, 2010
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Cañada College Overview

Cañada College

4200 Farm Hill 

Boulevard

Redwood City, CA 

94061
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Project Location

Project 

Site
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Project Overview

ÅTHIS IS A LABOR AGREEMENT PROJECT

üSee Section 01 35 27 Project Labor Agreement

üCopy of PLA available at:

http://www.smccd.edu/accounts/smccd/departments/facilities

/PLASMCCCD_01.pdf

ÅPREVAILING WAGE

ÅSUBSTITUTION OF SECURITIES

üSee Document 00 43 45 (Escrow Agreement for Security 

Deposits in Lieu of Retention )

ÅRESTRICTIONS ON SUBSTITUTIONS AND SOLE 

SOURCE ITEMS

üSee Document 00 11 19 Instructions to Bidders

http://www.smccd.edu/accounts/smccd/departments/facilities/PLASMCCCD_01.pdf
http://www.smccd.edu/accounts/smccd/departments/facilities/PLASMCCCD_01.pdf
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Project Overview –3
rd

floor

3

Gold:

Associated 

Student/Student 

Government

Green:

Cafeteria / multi 

Purpose

Purple:

Health and 

Wellness Center
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Project Overview –3
rd

floor

New Elevator 

and Entrance

Leaving the Cafeteria

Entering the Cafeteria
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Project Overview –2
nd

Floor

2

Yellow: 

Classrooms

Red:

Meeting Rooms

Blue:

Offices
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Project Overview –1
st

Floor

1

Yellow:

Classrooms

Green:

Multi Purpose Space

Red:

Meeting Rooms

Blue:

Offices
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Project Overview

Attic Stock Requirement

See Spec Section 01 10 00 ñSummary of Workò

Par. 2.3
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Construction & Occupancy Schedule

Work Sequence

Å Anticipated Contract Period Start  -January 19, 2010

ï Submittal and Shop Drawing review: Jan 19 ïMar 2

ï Swing out Occupants of B5: Dec 19 ïJan 14

ï Haz Mat Abatement: Jan 14 ïFeb 5

Å Anticipated Construction Completion

ï Substantial Completion (400 days):  target Spring 2011

ï Final Completion (45 days after acceptance of Substantial 

Completion):  target Summer 2011

Å Commissioning: Summer  2011

Å Group 2 FF&E: Summer  2011

Å Occupancy: Fall 2011
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Occupied Campus Logistics

• Communication with Construction Manager 

• Weekly Owner/Architect/Contractor Meeting

• Site Utilization Plan –Weekly Updates

• Concurrent Project Coordination

• Protect existing utilities

–Study As-Builts

–Field Review with Chief Engineer

–Pothole Carefully

• Cañada College is an Occupied Campus

• College Educational Mission is 

Paramount

• Construction logistics must 

accommodate the College’s schedule, 

events and priorities
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Occupied Campus Logistics

• Advance Notice –Utility Shutdowns/Access 

Interruptions

–Building 8

–MPOE Rm.: Provide continuous Power and Cooling

• Signage –Traffic Control/Pedestrian Re-direct

• Contractor Parking –Parking Lot 6 and B1

• Staging and Laydown Areas  --- Loading Dock and Patio 

North of B5

• Safety –

Local Work Area Enclosure Fencing

Site Safety Signage

GC Point of Contact On Site –at all times
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OCIP

(Owner Controlled Insurance Program)

Keenan & Associates:

• Definition of OCIP

• Bidding requirements: Insurance qualification form  and 

evidence of IIPP

• Contractor safety and how to qualify for OCIP

– Serious and Willful violations

– IIPP

– EMR

• Off-site insurance and auto liability coverage

• Base bid SHALL NOT include costs for insurance 

coverage provided under OCIP
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Bid Documents

ÅProject documents are available for purchase at

Elite Reprographics

ï(415) 957-1234 or http://www.eliterepro.com/

ÅAlso available at the District project website at 
http://www.smccd.edu/accounts/smccd/departments/facilities/

CANB56Renov.shtml

ÅBay Area Plan rooms

http://www.eliterepro.com/
http://www.smccd.edu/accounts/smccd/departments/facilities/CAN_Bldg8_Renov.shtml
http://www.smccd.edu/accounts/smccd/departments/facilities/CAN_Bldg8_Renov.shtml
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Questions & Answers

Thank You

for Your Interest

in our

Capital Improvement 

Program!

http://www.smccd.edu/accounts/smccd/departments/facilities/

http://www.smccd.edu/accounts/smccd/departments/facilities/

